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September 23, 1987

Mr. Michael A. Czuprenski, P.E.

Michigan Department of Natural Resources
Southeast Michigan Field Office
Environmental Response Division

505 W. Main Street

Northville, Michigan 48167

Dear Mr. Czuprenski:

Enclosed is the first progress report for the investigation and remedial
activities at the Acustar (Chrysler) Trenton Chemical Plant site.

We will keep you advised of the job status as the work proceeds and would
welcome your comments or review at any time.

"As noted in Items 4 and 5 of the attached report, we request your comments
on the work plans for the hydro survey and for the buried wastes clean up
which will start when we complete the current work on surficial wastes.

Very truly yours,

| ghiap

PRG/CGS/pw
Attachment: Progress Report #1 RDS CENTER REGION 5
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PROGRESS REPORT #1 FOR SITE INVESTIGATION AND REMEDIAL ACTIVITIES

Chrysler Acustar
Trenton Chemical Plant

Confidential
Do Not Duplicate

1. Inttial
Chemical Waste Management was selected as contractor for the initial
site work and mobilized on 8/27/87. Work completed to date includes
clearing (60% complete), construction of the decontamination pad
and staging area.

2. Decon.Pad
In response to DNR comments, the liner for the decon pad was installed
with two (2) layers instead of one (1) and the geotextile layer was also
doubled. This allowed the project to stay on schedule, while providing
alonger design life. Change to a concrete pad would have delayed the
project three to four weeks.

3. Health and Safety Plan
The Health and Safety Plan was submitted by Chemical Waste
Management, reviewed by Hart Associates, and is in effect at the site.

4.  Hydrogeological Study
Bids were recently received by Chrysler for the hydrogeological study.
Field work is scheduled to start October 1, 1987. DNR comments are
requested.

5. Overall Bid Package
Hart Associates is now completing a draft of the overall clean-up bid
package; the bid process will begin in several weeks. DNR comments
based on the work plan can best be accommodated before the bid
package goes out, within the next two weeks.

6. Near Term Work
Near term work by Chemical Waste Management includes:
- completion of clearing and vegetation clean up;
- installation of silt fence;
- cdean-up and overpacking of remaining surface drums and exposed
industrial solid wastes; and
- applying soil cover and re-vegetation to northern half of back lot.

Prepared by G. Brown, Hart Associates
9/8/87



